COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 10/ 27/ 2020

ESTI MATE SUMVARY 13:17: 34
CONTI D; C20680 ESTI MATE NO: 0009 FI NL SPEC YR: 2005
PCN: 20680- Bl D COFRS REPORTI NG CATEGORY: 5 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 147.0 DAYS TI ME ALLOW 168 WORK DAYS
R5 FY17 RAMP BRI DGE PREVENTATI PERCENT TIME.  87.50 ORI G TIME ALLOW 155 WORK DAYS
PROJECT NO. STR 141A- 040
R5 FY17 RAMP BRI DGE REHAB
NAMVE OF ROAD:
PROJECT COUNTI ES: LA PLATA ARCHULETA
CONTRACTOR:
AMERI CAN CI VI L CONSTRUCTORS, LLC. dba ACC Mountain West PAY PERI OD ENDI NG 10/ 27/ 2020 DATE TI ME STARTED 09/23/2019
4901 S. Wndernere St DATE LET 06/ 20/ 2019 DATE WORK BEGAN
DATE AWARDED 08/ 06/ 2019 DATE TI ME SToPPED 07/20/2020
DATE CONTRACT EXECUTED 08/22/2019 DATE ACCEPTED 07/20/ 2020
Littleton CO 80120 (303) 795- 2582 DATE NOTI CE TO PROCEED 09/ 23/2019
CURRENT TOTAL THI' S ESTI MATE
CURRENT PRQIECT AMI: $ 2,547,786.57 PARTI Cl PATI NG $ 2,547,786. 57 $ 60, 309. 50
AWARD PRQIJECT AMT: $ 2,647,688.00 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 100. 00% TOTAL EARNI NGS 2,547,786.57 60, 309. 50
FUNDS AVAI LABLE: $ 0.00 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 2,547, 786.57 60, 309. 50
TOTAL CLAI VS $ 0.00 RETAI NAGE 0.00 39, 715. 32
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 2,547, 786.57 100, 024. 82
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 2,547, 786.57 100, 024. 82
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 100, 024. 82

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO.

CAT NO0200

0005

0010

0015

0020

0025

0030

0035

0040

0045

0048

0050

202- 00210

202- 00250

202-01180

202- 04002

203- 01515

203- 01555

203- 01594

203- 01597

203- 02330

203- 00100

206- 00065

C20680
20680- BI D
STR 141A- 040

| TEM
DESCRI PTI ON

ROADWAY

Renoval of Concrete Pavenent

*Rermoval of Pavenent Marking

Renoval of Median Barrier

Cl ean Cul vert

Backhoe (Landscapi ng)

Dozi ng (Landscapi ng)

Conbi nati on Loader

Pot hol i ng

Laborer

Mick Excav with Aggregate Base Course (C ass 6)

backfill

Structure Backfill (FlowFill)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0009

CURRENT
QUANTI TY/
UNI TS
UNI T PRI CE
838. 000
5%
16. 00000
4, 860. 000
SF
3. 00000
234. 000
LF
50. 00000
1. 000
EACH
5, 000. 00000
3. 000
HOUR
90. 00000
0. 000
HOUR
200. 00000
12. 000
HOUR
130. 00000
16. 000
HOUR
170. 00000
50. 000
HOUR
50. 00000
90. 000
cy
260. 00000
30. 000
oy

600. 00000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

838. 000
0. 000
838. 000

4, 860. 000
0. 000
4, 860. 000

234. 000
0. 000
234.000

1. 000
0. 000
1.000

3. 000
0. 000
3. 000

0. 000
0. 000
0. 000

12. 000
0. 000
12.000

16. 000
0. 000
16. 000

50. 000
0. 000
50. 000

90. 000
0. 000
90. 000

30. 000
0. 000
30. 000
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ESTI MATE RUN 10/ 27/ 2020

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

13:17: 34

AMOUNT

13, 408

14,580

11, 700

5, 000

270.

1, 560.

2,720

2,500

23, 400

18, 000

00

00

00

00

00

.00

00

00

00

00

00



CONTI D: C20680 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 20680- BI D ESTI MATE RUN 10/ 27/ 2020
PRQJECT: STR 141A- 040 ESTI MATE NO: 0009 13:17: 34
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0055 208-00002 *Erosion Log Type 1 (12 Inch) 468. 000 468. 000
LF 0. 000 0.00
6. 00000 468. 000 2,808.00
0060 208-00020 *Silt Fence 0. 000 0. 000
LF 0. 000 0. 00
3. 00000 0. 000 0.00
0065 208-00035 *Aggr egat e Bag 240. 000 240. 000
LF 0. 000 0.00
15. 00000 240. 000 3, 600. 00
0070 208-00046 *Pre-fabricated Concrete Washout Structure (Type 1) 5. 000 5. 000
EACH 0. 000 0. 00
500. 00000 5. 000 2,500. 00
0075 208-00051 *StormDrain Inlet Protection (Type I) 0. 000 0. 000
LF 0. 000 0.00
15. 00000 0. 000 0. 00
0080 208-00056 *StormDrain Inlet Protection (Type I11) 2.000 2.000
EACH 0. 000 0. 00
150. 00000 2.000 300. 00
0085 208-00070 Vehi cl e Tracki ng Pad 0. 000 0. 000
EACH 0. 000 0.00
3, 000. 00000 0. 000 0. 00
0090 208-00103 Renoval and Di sposal of Sedinment (Labor) 3. 000 3. 000
HOUR 0. 000 0. 00
40. 00000 3. 000 120. 00
0095 208-00105 Renoval and Disposal of Sedinent (Equipnent) 0. 000 0. 000
HOUR 0. 000 0. 00
125. 00000 0. 000 0. 00
0100 208-00106 Sweepi ng (Sedi ment Renoval ) 6. 000 6. 000
HOUR 0. 000 0. 00
200. 00000 6. 000 1, 200. 00
0105 208-00107 Renoval of Trash 0. 000 0. 000
HOUR 0. 000 0. 00

100. 00000 0. 000 0. 00



CONTI D: C20680 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 20680- BI D ESTI MATE RUN 10/ 27/ 2020
PRQJECT: STR 141A- 040 ESTI MATE NO: 0009 13:17: 34
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0110 210-01130 *Reset Cuardrail Type 3 38. 000 38. 000
LF 0. 000 0. 00
110. 00000 38. 000 4,180. 00
0115 210-01180 *Reset Guardrail (Special) 3G Transioni on Reset 50. 000 50. 000
LF 0. 000 0. 00
180. 00000 50. 000 9, 000. 00
0120 210-04025 Modify Structure 1. 000 1.000
EACH 0. 000 0. 00
5, 000. 00000 1. 000 5, 000. 00
0125 212-00006 *Seedi ng (Native) 0. 500 0.500
ACRE 0. 000 0. 00
10, 000. 00000 0. 500 5, 000. 00
0130 212-00032 *Soil Conditioning 0. 900 0. 900
ACRE 0. 000 0. 00
9, 000. 00000 0. 900 8, 100. 00
0135 213-00003 *Mul chi ng (Weed Free) 0. 500 0.500
ACRE 0. 000 0. 00
6, 000. 00000 0. 500 3, 000. 00
0140 213-00061  *Mulch Tackifier 141. 000 141. 000
LB 0. 000 0. 00
10. 00000 141. 000 1, 410. 00
0145 214-01015 *W 11l ow Cuttings 0. 000 0. 000
EACH 0. 000 0. 00
30. 00000 0. 000 0. 00
0150 216-00101 *Soi | Retention Blanket (Straw Coconut) 0. 000 0. 000
(Phot odegr adabl e Cl a
Sy 0. 000 0. 00
10. 00000 0. 000 0. 00
0155 240- 00000 *W1dlife Biologist 11. 000 11. 000
HOUR 0. 000 0. 00
135. 00000 11. 000 1,485.00
0160 240-00010 *Renpval of Nests 6. 000 6. 000
HOUR 0. 000 0. 00

120. 00000 6. 000 720. 00



CONTI D:

ROADWAY

CAT NO0200

0161 240- 00020

0165 250-00110

0170 412-01020

0175 420-00102

0180 603-01155

0185 604-25005

0190 606-00910

0191 606- 00900

0195 607-11525

0200 625-00000

0205 626- 00000

C20680

20680-BI D
STR 141A- 040

| TEM
DESCRI PTI ON

Netting

Health and Safety Officer

Concrete Pavenent (10 Inch) (Fast Track)

Ceotextile (Erosion Control) (Cass 1)

15 Inch Reinforced Concrete Pipe (Conplete In Place)

Vane Grate Inlet (5 Foot)

Guardrail Type 9 (Style CA)

Cdrail (Spec) Type 7 (Style CO)

*Fence (Plastic)

*Construction Surveying

*Mobi | i zati on

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0009

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
350. 000
sy
13. 90000
10. 000
HOUR
100. 00000
624. 000
5%
200. 00000
0. 000
sy
5. 00000
187. 000
LF
150. 00000
1. 000
EACH
10, 000. 00000
0. 000
LF
200. 00000
213. 000
LF
200. 00000
735. 000
LF
10. 00000
1. 000
LS
40, 000. 00000
1. 000
LS

250, 000. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

350. 000
0. 000
350. 000

10. 000
0. 000
10. 000

624. 000
0. 000
624. 000

0. 000
0. 000
0. 000

187. 000
0. 000
187. 000

1. 000
0. 000
1.000

0. 000
0. 000
0. 000

213. 000
0. 000
213. 000

735. 000
0. 000
735. 000

1. 000
0. 000
1.000

1. 000
0. 000
1. 000
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ESTI MATE RUN 10/ 27/ 2020

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

13:17: 34

AMOUNT

4, 865.

1, 000.

124, 800.

28, 050.

10, 000.

42, 600.

7, 350.

40, 000.

250, 000.

00

00

00

.00

00

00

.00

00

00

00

00



CONTI D

ROADWAY

CAT NO0200

0210 626-01104

0215

627-00013

0220

627-00032

0225

627- 30405

0230

627-30410

0235

630- 00000

0240

630- 00007

0245

630- 00012

0250

630- 80335

0255

630- 80341

0260 630-80342

C20680

20680-BI D
STR 141A- 040

| TEM
DESCRI PTI ON

*Public Information Services (Tier V)

*Pavenment Marking Paint (H gh Build)

*Rai sed Fl exi bl e Pavenent Marker (Tenporary)

*Pref ormed Thernopl astic Paverment Marking
(Wor d- Synbol )

*Pref ormed Thernopl astic Paverent Marking (Xwal k- St op

Li ne)

*Fl aggi ng

*Traffic Control

I nspection

*Traffic Control

Management

*Barricade (Type 3 MA) (Tenporary)

*Construction Traffic Sign (Panel Size A)

*Construction Traffic Sign (Panel Size B)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0009

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
1. 000
LS
20, 000. 00000
229. 000
GAL
50. 00000
0. 000
EACH
10. 00000
187. 000
SF
35. 00000
100. 000
SF
30. 00000
1, 540. 000
HOUR
30. 00000
63. 000
DAY
150. 00000
158. 000
DAY
1, 000. 00000
8. 000
EACH
100. 00000
24.000
EACH
50. 00000
81. 000
EACH

50. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

1. 000
0. 000
1. 000

229. 000
0. 000
229. 000

0. 000
0. 000
0. 000

187. 000
0. 000
187. 000

100. 000
0. 000
100. 000

1, 540. 000
0. 000
1, 540. 000

63. 000
0. 000
63. 000

158. 000
0. 000
158. 000

8. 000
0. 000
8. 000

24.000
0. 000
24.000

81. 000
0. 000
81. 000
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ESTI MATE RUN 10/ 27/ 2020

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

13:17: 34

AMOUNT

20, 000

11, 450

6, 545

3,000

46, 200

9, 450

158, 000

800

1,200

4, 050

00

00

.00

00

00

00

00

00

00

00

00



CONTI D

CAT NO0200

0265

0270

0275

0280

0285

0290

0295

0300

0305

0310

0311

630- 80343

630- 80344

630- 80350

630- 80355

630- 80357

630- 80360

630- 80364

630-80370

630- 80380

630- 85006

630- 85010

C20680

STR 141A- 040

COLORADO DEPARTMENT OF TRANSPORTATI ON

20680-BI D

ESTI MATE NO 0009

ROADWAY

CURRENT
| TEM QUANTI TY/
DESCRI PTI ON UNITS
UNIT PRI CE
*Construction Traffic Sign (Panel Size O 0. 000
EACH
60. 00000
*Construction Traffic Sign (Special) 60. 000
SF
60. 00000
*Vertical Panel 12. 000
EACH
50. 00000
*Portabl e Message Sign Panel 2.000
EACH

10, 000. 00000

*Advance Warning Fl ashing or Sequencing Arrow Panel (B 4.000
Type)
EACH
4,000. 00000
*Drum Channel i zi ng Device 60. 000
EACH
50. 00000
*Drum Channel i zi ng Device (Wth Light) (Steady Burn) 0. 000
EACH
55. 00000
Concrete Barrier (Tenporary) 1, 356. 000
LF
100. 00000
*Traffic Cone 45. 000
EACH
20. 00000
*| nmpact Attenuator (Sand Filled Plastic Barrel) 2.000
Tenpor ar
(Tenp y) EACH
3, 000. 00000
I mpact Atten (Tenp) 2.000
EACH

8, 300. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

60. 000
0. 000
60. 000

12. 000
0. 000
12.000

2.000
0. 000
2.000

4.000
0. 000
4.000

60. 000
0. 000
60. 000

0. 000
0. 000
0. 000

1, 356
0. 000
000

000

1,356

45. 000
0. 000
45. 000

2.000
0. 000
2.000

2.000
0. 000
2.000
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ESTI MATE RUN 10/ 27/ 2020

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

13:17: 34

AMOUNT

3, 600

600.

20, 000

16, 000

3, 000

135, 600

900.

6, 000

16, 600

.00

00

00

00

00

00

.00

00

00

00

00



CONTI D: C20680 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 20680- BI D ESTI MATE RUN 10/ 27/ 2020
PRQJECT: STR 141A- 040 ESTI MATE NO: 0009 13:17: 34
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0315 630-86810 *Traffic Signal (Tenporary) 2.000 2.000
EACH 0. 000 0.00
6, 000. 00000 2.000 12, 000. 00
0320 700-70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
0325 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0330 700-70014 F/ A Incentive 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
0331 900- 00005 Added Item (Day)/ M|estone #1 - Structure P-05-S -21.000 -21.000
DAY 0. 000 0.00
5, 000. 00000 -21.000 - 105, 000. 00
0332 900- 00005 Added Item (Day)/ MIlestone #2 - Structure O 08-A 9. 000 9. 000
DAY 0. 000 0.00
5, 000. 00000 9. 000 45, 000. 00
0335 700-70016 F/ A Fuel Cost Adjustment 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0340 700-70023 F/ A On- The-Job Trai nee 3, 625. 000 3, 625. 000
FA 0. 000 0. 00
1. 00000 3, 625. 000 3, 625. 00
0345 700- 70035 F/A Mgratory Bird Biol ogical Wrk 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0350 700-70060 F/ A Adjust Utilities 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
0355 700- 70380 F/ A Erosion Control 0. 000 0. 000
FA 0. 000 0.00

1. 00000 0. 000 0. 00



CONTI D: C20680 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 20680- BI D ESTI MATE RUN 10/ 27/ 2020
PRQJECT: STR 141A- 040 ESTI MATE NO: 0009 13:17: 34
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0360 700- 70496 F/ A Lead Abatenent Work 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0365 700- 70587 F/ A Hazardous Waste Disposal - 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0750 900-00006 Added Item (Dollar)/ Load Restriction - Price - 60. 000 -60. 000
Reducti on
DOL 0. 000 0.00
1. 00000 -60. 000 -60. 00
0755 900-00006  Added Item (Dollar)/ Subcontractor/Supplier Lien 0. 000 - 60, 309. 500
DOL 60, 309. 500 60, 309. 50
1. 00000 0. 000 0. 00

CAT 0200 CURRENT AMI $ 1,068, 786.00 $ 60, 309.50$ 1, 068, 786. 00
CAT NO0301 STRUCTURE O 05-H

0370 202-00246 *Renpval of Asphalt Mat (Planing) (Special) 480. 000 480. 000
Sy 0. 000 0.00
20. 00000 480. 000 9, 600. 00
0375 202-00450 Renoval of Portions of Present Structure (Cass 1) 3. 000 3. 000
5% 0. 000 0. 00
200. 00000 3.000 600. 00
0380 202-00453  Renoval of Portions of Present Structure (Cl ass 2) 35. 000 35. 000
SY 0. 000 0.00
650. 00000 35. 000 22, 750. 00
0385 202-00460 Renoval of Portions of Present Structure (Cass 3) 9. 000 9. 000
SY 0. 000 0. 00
1, 400. 00000 9. 000 12, 600. 00
0386 700-70081 F/ A Provide Concrete Coring and Strength Testing 928. 350 928. 350
FA 0. 000 0.00
1. 00000 928. 350 928. 35
0390 403-00720 *Hot M x Asphalt (Patching) (Asphalt) 97. 350 97. 350
TON 0. 000 0. 00

550. 00000 97. 350 53, 542. 50



CONTI D: C20680 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
PCN: 20680- BI D ESTI MATE RUN 10/ 27/ 2020
PRQIECT STR 141A- 040 ESTI MATE NO 0009 13:17: 34
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH' S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UINIT PRICE
CAT NO0301 STRUCTURE O 05-H
0395 408-01100 *Joi nt Seal ant 64. 000 64. 000
LF 0. 000 0. 00
100. 00000 64. 000 6, 400. 00
0400 420-00510 Geotextile (Crack Reduction) (H gh Density) 133. 000 133. 000
SY 0. 000 0. 00
10. 00000 133. 000 1, 330. 00
0405 515-00120 *\Wat er proof i ng (Menbrane) 478. 000 478. 000
5% 0. 000 0. 00
35. 00000 478. 000 16, 730. 00
0410 515-00400 *Concrete Seal er 65. 000 65. 000
SY 0. 000 0. 00
30. 00000 65. 000 1, 950. 00
0415 518-01050 Bri dge Expansion Device (Special) 62. 000 62. 000
LF 0. 000 0. 00
450. 00000 62. 000 27,900. 00
0420 601-03057 Concrete C ass DR 14. 600 14. 600
cY 0. 000 0. 00
1, 500. 00000 14. 600 21, 900. 00
0425 601-51005 Gal vani ¢ Anodes 39. 000 39. 000
EACH 0. 000 0. 00
25. 00000 39. 000 975. 00
0430 602- 00000 Rei nforcing Steel 0. 000 0. 000
LB 0. 000 0. 00
2. 00000 0. 000 0.00
CAT 0301 CURRENT AMT $ 177,205.85 % 0.00% 177, 205. 85
CAT NO0302 STRUCTURE P-05-S
0435 202-00240 *Renpval of Asphalt Mat (Pl aning) 231. 000 231. 000
5% 0. 000 0. 00
50. 00000 231. 000 11, 550. 00
0440 202-00495 Renoval of Portions of Present Structure 1. 000 1. 000
LS 0. 000 0. 00
15, 000. 00000 1. 000 15, 000. 00



CONTI D: C20680 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 20680-BI D ESTI MATE RUN 10/ 27/ 2020
PRQJECT: STR 141A- 040 ESTI MATE NO: 0009 13:17: 34
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0302 STRUCTURE P-05-S

0445 202-00504 Renopval of Expansion Device 93. 000 93. 000
LF 0. 000 0. 00
170. 00000 93. 000 15, 810. 00
0450 202-01180 Renoval of Median Barrier 3. 000 3. 000
LF 0. 000 0. 00
50. 00000 3. 000 150. 00
0455 210- 00425 Reset Bridge Railing 40. 000 40. 000
LF 0. 000 0. 00
150. 00000 40. 000 6, 000. 00
0460 403-00720 *Hot M x Asphalt (Patching) (Asphalt) 91. 800 91. 800
TON 0. 000 0. 00
550. 00000 91. 800 50, 490. 00
0465 515- 00400 *Concrete Seal er 29. 000 29. 000
5% 0. 000 0. 00
30. 00000 29. 000 870. 00
0470 518-01004 Bri dge Expansion Device (0-4 Inch) 93. 000 93. 000
LF 0. 000 0. 00
400. 00000 93. 000 37, 200. 00
0475 601-03040 Concrete Class D (Bridge) 113. 700 113.700
cY 0. 000 0. 00
1, 500. 00000 113. 700 170, 550. 00
0480 601-03057 Concrete Class DR 0. 000 0. 000
cY 0. 000 0. 00
1, 500. 00000 0. 000 0.00
0485 602-00020 Rei nforcing Steel (Epoxy Coated) 17, 325. 000 17, 325. 000
LB 0. 000 0. 00
2. 00000 17, 325. 000 34, 650. 00
0490 606-00910 Cuardrail Type 9 (Style CA) 0. 000 0. 000
LF 0. 000 0. 00

200. 00000 0. 000 0.00



CONTI D: C20680 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PCN: 20680-BI D ESTI MATE RUN 10/ 27/ 2020
PRQJECT: STR 141A- 040 ESTI MATE NO: 0009 13:17: 34
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0302 STRUCTURE P-05-S

0491 606-00900 Gdrail (Spec) Type 7 (Style CO) 25. 000 25. 000
LF 0. 000 0. 00
200. 00000 25. 000 5, 000. 00
CAT 0302 CURRENT AMI $  347,270.00$ 0.00% 347,270.00

CAT NO0303 STRUCTURE P-05- Al

0495 202-00217 *Renpve Concrete Pavement (Planing) (Special) 321. 000 321. 000
5% 0. 000 0. 00
20. 00000 321. 000 6,420. 00
0500 202- 00450 Renoval of Portions of Present Structure (Cass 1) 0. 000 0. 000
Sy 0. 000 0. 00
200. 00000 0. 000 0. 00
0505 202- 04050 Cl ean Expansion Joint 104. 000 104. 000
LF 0. 000 0. 00
25. 00000 104. 000 2, 600. 00
0510 203-01594 Conbi nati on Loader 6. 000 6. 000
HOUR 0. 000 0. 00
130. 00000 6. 000 780. 00
0515 203-02330 Labor er 6. 000 6. 000
HOUR 0. 000 0. 00
50. 00000 6. 000 300. 00
0520 206-00100 Structure Backfill (Cass 1) 17. 000 17. 000
cY 0. 000 0. 00
200. 00000 17. 000 3, 400. 00
0525 210-01000 Reset Fence 63. 000 63. 000
LF 0. 000 0. 00
50. 00000 63. 000 3,150. 00
0526 700-70081 F/ A Provide (Posts for Reset Fence) 142.720 142. 720
FA 0. 000 0. 00
1. 00000 142.720 142.72
0530 506-00206 Ri prap (6 Inch) 34.000 34.000
cY 0. 000 0. 00

150. 00000 34. 000 5, 100. 00



CONTI D: C20680 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PCN: 20680-BI D ESTI MATE RUN 10/ 27/ 2020
PRQJECT: STR 141A- 040 ESTI MATE NO: 0009 13:17: 34
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0303 STRUCTURE P- 05- Al

0535 509-00001  Structural Steel (Galvanized) 699. 000 699. 000
LB 0. 000 0. 00
8. 00000 699. 000 5,592. 00
0540 518-03000 *Sawi ng and Seal i ng Bridge Joint 104. 000 104. 000
LF 0. 000 0. 00
80. 00000 104. 000 8, 320. 00
0545 519-03035 *Place Thin Bonded Overlay (Polyester Concrete) 1, 075. 000 1, 075. 000
Sy 0. 000 0. 00
175. 00000 1, 075. 000 188, 125. 00
0550 519-03055  *Furnish Thin Bonded Overlay (Polyester Concrete) 870. 000 870. 000
CF 0. 000 0. 00
197. 00000 870. 000 171, 390. 00
CAT 0303 CURRENT AMT $ 395,319.72 % 0.00% 395, 319. 72

CAT NO0304 STRUCTURE P-05- AH

0555 202-00217  *Renpbve Concrete Pavenment (Pl aning) (Special) 507. 000 507. 000
SY 0. 000 0.00
20. 00000 507. 000 10, 140. 00
0560 202-00450 Renoval of Portions of Present Structure (Cass 1) 0. 000 0. 000
SY 0. 000 0. 00
200. 00000 0. 000 0. 00
0565 202-04050 Cl ean Expansion Joint 96. 000 96. 000
LF 0. 000 0.00
25. 00000 96. 000 2,400. 00
0570 518-03000 *Sawi ng and Seal i ng Bridge Joint 96. 000 96. 000
LF 0. 000 0. 00
80. 00000 96. 000 7,680. 00
0575 519-03035 *Place Thin Bonded Overlay (Polyester Concrete) 509. 000 509. 000
SY 0. 000 0. 00
175. 00000 509. 000 89, 075. 00
0580 519-03055  *Furnish Thin Bonded Overlay (Polyester Concrete) 395. 000 395. 000
CF 0. 000 0. 00
197. 00000 395. 000 77, 815. 00

CAT 0304 CURRENT AMT $ 187, 110.00 % 0.00$% 187, 110.00



CONTI D: C20680 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14

PCN: 20680-BI D ESTI MATE RUN 10/ 27/ 2020
PRQJECT: STR 141A- 040 ESTI MATE NO: 0009 13:17: 34
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0306 STRUCTURE P-07-D

0585 202- 00246 *Renmpval of Asphalt Mat (Planing) (Special) 1, 325. 000 1, 325. 000
Sy 0. 000 0.00
20. 00000 1, 325. 000 26, 500. 00
0590 202-00450 Renoval of Portions of Present Structure (O ass 1) 10. 000 10. 000
SY 0. 000 0. 00
200. 00000 10. 000 2,000. 00
0591 202- 00453 Rem Port Present Str (2) 3. 000 3. 000
Sy 0. 000 0.00
650. 00000 3. 000 1, 950. 00
0592 202-00460 Rem Port Present Str (3) 5. 000 5. 000
SY 0. 000 0. 00
1, 400. 00000 5. 000 7,000. 00
0595 202-00502 Renoval of Portions of Present Structure (timber 0. 000 0. 000
header)
cY 0. 000 0.00
15, 000. 00000 0. 000 0. 00
0600 202- 00504 Renoval of Expansion Device 51. 000 51. 000
LF 0. 000 0. 00
170. 00000 51. 000 8,670. 00
0605 206- 00065 Structure Backfill (FlowFill) 5. 300 5. 300
cY 0. 000 0. 00
600. 00000 5. 300 3,180. 00
0610 403-00720 *Hot M x Asphalt (Patching) (Asphalt) 124. 940 124. 940
TON 0. 000 0. 00
550. 00000 124. 940 68, 717. 00
0615 506-00206 Riprap (6 Inch) 0. 000 0. 000
cY 0. 000 0.00
150. 00000 0. 000 0. 00
0620 515-00120  *Waterproofing (Menbrane) 1,126. 000 1, 126. 000
5% 0. 000 0. 00
35. 00000 1,126. 000 39, 410. 00
0625 515-00400 *Concrete Seal er 211. 000 211. 000
Sy 0. 000 0. 00

30. 00000 211. 000 6, 330. 00



CONTI D: C20680 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 15

PCN: 20680-BI D ESTI MATE RUN 10/ 27/ 2020
PRQJECT: STR 141A- 040 ESTI MATE NO: 0009 13:17: 34
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0306 STRUCTURE P-07-D

0630 518-00000 Bridge Conpression Joint Sealer 48. 000 48. 000
LF 0. 000 0.00
150. 00000 48. 000 7,200. 00
0635 601-03057 Concrete C ass DR 5. 900 5. 900
cY 0. 000 0. 00
1, 500. 00000 5. 900 8, 850. 00
0636 601-51005 Gal vani ¢ Anodes 38. 000 38. 000
EACH 0. 000 0.00
25. 00000 38. 000 950. 00
0640 602-00020 Rei nforcing Steel (Epoxy Coat ed) 625. 000 625. 000
LB 0. 000 0. 00
2.00000 625. 000 1, 250. 00
CAT 0306 CURRENT AMT $ 182, 007.00 $ 0.00% 182, 007. 00

CAT NO0307 STRUCTURE O-08-A

0645 202-00200 Renoval of Sidewal k 13. 000 13. 000
Sy 0. 000 0.00
50. 00000 13. 000 650. 00
0650 202-00203 Renoval of Curb and Gutter 11. 000 11.000
LF 0. 000 0. 00
50. 00000 11. 000 550. 00
0655 202- 00246 *Renmpval of Asphalt Mat (Planing) (Special) 673. 000 673. 000
Sy 0. 000 0.00
20. 00000 673. 000 13, 460. 00
0660 202-00450 Renoval of Portions of Present Structure (O ass 1) 18. 000 18. 000
5% 0. 000 0. 00
200. 00000 18. 000 3, 600. 00
0665 202- 00453 Renoval of Portions of Present Structure (C ass 2) 2.000 2.000
Sy 0. 000 0.00
650. 00000 2.000 1, 300. 00
0670 202-00460 Renoval of Portions of Present Structure (Cass 3) 0. 000 0. 000
5% 0. 000 0. 00

1, 400. 00000 0. 000 0.00



CONTI D

CAT NO0307

0675

0680

0685

0690

0695

0700

0705

0710

0715

0720

0725

202- 00504

403- 00720

408-01100

420- 00510

515-00120

515- 00400

518-01004

518- 01050

601- 03057

601-51005

602- 00000

C20680

20680-BI D
STR 141A- 040

| TEM
DESCRI PTI ON

STRUCTURE O 08- A

Renoval of Expansion Device

*Hot M x Asphalt (Patching) (Asphalt)

*Joi nt Seal ant

Ceotextile (Crack Reduction) (H gh Density)

*\Wat er proof i ng (Menbrane)

*Concrete Seal er

Bri dge Expansion Device (0-4 |nch)

Bri dge Expansion Device (Special)

Concrete Cl ass DR

Gal vani ¢ Anodes

Rei nforcing Steel

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0009

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
33.000
LF
170. 00000
137. 360
TON
550. 00000
33.000
LF
100. 00000
147. 000
sy
10. 00000
622. 000
sy
35. 00000
185. 000
sy
30. 00000
33.000
LF
400. 00000
66. 000
LF
450. 00000
3.800
cy
1, 500. 00000
8. 000
EACH
25. 00000
0. 000
LB

2.00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

33. 000
0. 000
33. 000

137. 360
0. 000
137. 360

33. 000
0. 000
33. 000

147. 000
0. 000
147. 000

622. 000
0. 000
622. 000

185. 000
0. 000
185. 000

33. 000
0. 000
33. 000

66. 000
0. 000
66. 000

3. 800
0. 000
3. 800

8. 000
0. 000
8. 000

0. 000
0. 000
0. 000

Page 16

ESTI MATE RUN 10/ 27/ 2020

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

13:17: 34

AMOUNT

5,610

75, 548

3,300

1,470

21,770

5, 550

13, 200

29, 700

5,700

200

00

00

00

00

00

00

00

00

00

00

.00



CONTI D: C20680 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 17

PCN: 20680-BI D ESTI MATE RUN 10/ 27/ 2020
PRQJECT: STR 141A- 040 ESTI MATE NO: 0009 13:17: 34
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0307 STRUCTURE O-08-A

0730 602-00020 Rei nforcing Steel (Epoxy Coated) 395. 000 395. 000
LB 0. 000 0. 00
2. 00000 395. 000 790. 00
0735 608-00000 Concrete Sidewal k 13. 000 13. 000
SY 0. 000 0. 00
150. 00000 13. 000 1, 950. 00
0740 609-21900 Curb and Gutter Type 2 (Special) 29. 000 29. 000
LF 0. 000 0. 00
60. 00000 29. 000 1, 740. 00
CAT 0307 CURRENT AMT ¢  186,088.00$ 0.00% 186, 088.00

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0745 620-00020 Sanitary Facility 2.000 2.000
EACH 0. 000 0. 00
2, 000. 00000 2.000 4, 000. 00
CAT 0400 CURRENT AMT $ 4,000.00 % 0.00% 4,000. 00

PROJECT TOTAL CURRENT AMI $ 2,547,786.57 % 60, 309.50 % 2,547, 786. 57



